


   

CONTINUATION OF SF-30 
 
1.  The purpose of this supplemental agreement is to : 
 A.  Descope FY00 effort for off-site facilities, Titan locomotive maintenance, no facility 
management of E&L Facility, no O&M of Complex 36 blockhouse blast door, O&M of LSF 
security system, and O&M of lightning monitoring system. 
 B.  Incorporate FY00 effort for O&M of Ordnance Facilities. 
 C.  Make appropriate SOW changes to support descope and inclusion of O&M of 
Ordnance Facilities 
 D.  Realign $1,581 from CLIN 0015 to support equitable adjustment difference from 
descope with no change in contract value.   
 E.  Authorized under Contract FAR Clause 52.243-2, entitled “Changes-Cost 
Reimbursement”.  Funding provided under existing funds in CLIN 0015 with no change in 
contract value.    
 
2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
 
 A.  Part I – Schedule, Section B: 
 
 Page Ref CLIN   Changed From Changed To  Net Change 
 
 7 of 65 CLIN 0011  $  34,344,926 $  34,346,367 $  1,441  

7 of 65 CLIN 0014AA $    1,123,087 $    1,123,142 $       55 
7 of 65 CLIN 0014AB $    1,728,532 $    1,728,605 $       73 
7 of 65 CLIN 0014AC $       300,868 $       300,880 $       12 
 
8 of 65 CLIN 0015  $   3,627,568  $    3,625,987 ($  1,581)     
8 of 65 Total 0011-   
  0013   $  35,301,479 $  35,302,920 $   1,441    
8 of 65 Total 0014  $    3,152,487 $    3,152,627 $      140    
8 of 65 Total 0015  $    3,627,568 $    3,625,987 ($  1,581)    

 
 B.  Statement of Work pages revised to indicate changes: 
       (1) SOW, page 42 
       (2) Appendix A, page A-2 
       (3) Appendix A, page A-6 
       (4) Appendix A, page A-4 
       (5) Appendix A, page A-29 
       (6) Appendix A-12, page A-34 
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3.  As a result of the above referenced changes, remove the contract pages listed under Column I 
and insert the revised pages under Column II.  (Areas of change are annotated by a vertical line in 
the right margin) 
 
 
 Column I (Remove)   Column II (Insert) 
 
 Page  7     Page  7 

Page  8    Page  8 
 SOW page 42   SOW page 42 
 SOW Appendix A, page A-2 SOW Appendix A, page A-2 
 SOW Appendix A, page A-4 SOW Appendix A, page A-4 
 SOW Appendix A, page A-6 SOW Appendix A, page A-6 
 SOW Appendix A, page A-21 SOW Appendix A, page A-21 
 SOW Appendix A, page A-29 SOW Appendix A, page A-29 
 SOW Appendix A, page A-34 SOW Appendix A, page A-34  
  
4.  All other terms and conditions remain the same. 
 
In consideration of this modification agreed to herein as complete equitable adjustment for 
this change, the contractor hereby releases the government from any and all liability under 
this contract for further equitable adjustments attributable to this change. 
 
 
 
///////////////////////////////////////////////////// END  PAGE /////////////////////////////////////////////////////////////// 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. Description Estimated Cost

0011 34,346,367$              

From Change To
Est. Cost 34,344,926$      1,441$              34,346,367$        

0012 Systems Management 956,553$                   

From Change To
Est. Cost 956,553$           -$                  956,553$            

0013 Data NSP

0014 Award Fee Pool  
(In accordance with Award Fee Plan)

0014AA Award Fee Pool 1,123,142$                
 (1 Oct 99 through 28 Feb 00)

From Change To
Est. Cost 1,123,087$        55$                   1,123,142$         

0014AB Award Fee Pool 1,728,605$                
(1 Mar 00 through 31 Aug 00)

From Change To
Est. Cost 1,728,532$        73$                   1,728,605$         

0014AC Award Fee Pool 300,880$                   
(1 Sep 00 through 30 Sep 00)

From Change To
Est. Cost 300,868$           12$                   300,880$            
TOTAL PROPOSED AWARD FEE                    3,152,627$                

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. Description Estimated Cost

0015 Service Systems Upgrades & Modifications 3,625,987$                

From Change To
Est. Cost 3,627,568$        (1,581)$             3,625,987$         

0015AA NPF Project 1,166,566$       
 0015AB Air Sampling, Delta Ops 140,197$          
 0015AC AHU at VIB 323,532$          
 0015AD ECP L99-165 34,856$            
 0015AE ECP L99-194 34,016$            
 00015AF ECP L99-196A 124,735$          
 0015AG ECP L98-026 3,742$              
 0015AH ECP L98-125 2,861$              
 0015AJ ECP L98-147 75,971$            
 0015AK ECP L00-005 13,243$            
 0015AL ECP L98-065 5,736$              
 0015AM ECP L98-075 6,995$              
 0015AN ECP L98-120 33,176$            
 0015AO ECP L98-097 20,482$            
 0015AP ECP L99-187A&B 45,168$            
 0015AQ ECP L98-151 5,378$              
 0015AR ECP L00-044 22,930$            
 0015AS ECP L98-201 10,299$            
 0015AT ECP L00-058 4,300$              
 0015AU ECP L00-057 6,954$              

ESTIMATED COSTS (CLINS 0011 – 0013) 35,302,920$              

AWARD FEE (CLIN 0014)           3,152,627$                

ESTIMATED COST (CLIN 0015)    3,625,987$                

ESTIMATED TOTAL FOR ALLCLINS (FY00) 42,081,534$              

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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